COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 07/ 16/ 2012

ESTI MATE SUMVARY 09: 28: 53
CONTI D C18445 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18445-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 160.0 DAYS TIVE ALLOW 8/31/2012 FI XED COVPLETI ON DAT
FY12 CAPI TAL REPLACEMENT PRQJECT PERCENT TIME:  77.67 ORI G TIME ALLON 8/31/2012 FI XED COMPLETI ON DAT!
PRQIECT NO MC SWD0- 929
FY12 CAPI TAL REPLACEMENT PRQJECT
NAVE OF ROAD: 082A,
PRQIECT COUNTI ES: STATEW DE VAR OUS VESA
ROUTT SAN M GUEL
CONTRACTOR:
GLASER ELECTRI C COWPANY, LLC PAY PER OD ENDI NG 07/ 16/ 2012 DATE TI ME STARTED 02/ 08/ 2012
12525 E. JAM SON PLACE BOX 8 DATE LET 11/17/ 2011 DATE WORK BEGAN 02/ 08/ 2012
DATE AWARDED 11/ 23/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2011 DATE ACCEPTED

ENGLEWOOD CO 80112 303 790 4555

CURRENT PROJECT AMI:  $ 2, 291, 121. 14 PARTI Cl PATI NG

AWARD PROQJECT AMT: $ 2 158,883 20 NON-PARTI Cl PATI NG

PERCENT COVPLETE: 57.19% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 980, 922. 91

STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

APPROVED FOR PAYMENT BY

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

DATE NOTI CE TO PROCEED 02/ 08/ 2012

CURRENT TOTAL THI S ESTI MATE
$ 990. 00 $ 0.00
1,309, 208. 23 635, 602. 42
1,310, 198. 23 635, 602. 42
0.00 0.00
1,310, 198. 23 635, 602. 42
-32,383.25 -14, 203. 14
0.00 0.00
1,277, 814. 98 621, 399. 28
0.00 0.00
0.00 0.00
1,277, 814. 98 621, 399. 28
0.00 0.00
pAMENT DE s 621,300.28

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18445-BI D ESTI MATE RUN 07/ 16/ 2012
PRQIECT: MC SWDO0- 929 ESTI MATE NO 0005 09: 28: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 11. 000 7. 000
EACH 4. 000 3,574. 20
893. 55000 11. 000 9, 829. 05
0010 202-01140 Renoval of Quardrail Type 4 530. 000 380. 000
LF 0. 000 0. 00
24. 46000 380. 000 9, 294. 80
0015 203-01597 Pot hol i ng 100. 000 64. 000
HOUR 0. 000 0. 00
188. 76000 64. 000 12, 080. 64
0020 206- 00065 Structure Backfill (FlowFill) 65. 000 65. 000
CY 0. 000 0. 00
196. 96000 65. 000 12, 802. 40
0025 208-00002 Erosion Log (12 Inch) 690. 000 690. 000
LF 0. 000 0. 00
9. 94000 690. 000 6, 858. 60
0030 208-00034 Gravel Bag 60. 000 0. 000
LF 0. 000 0. 00
13. 55000 0. 000 0. 00
0035 208-00045 Concrete Washout Structure 9. 000 9. 000
EACH 0. 000 0. 00
243.56000 9. 000 2,192. 04
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 12.000
HOUR 0. 000 0. 00
54. 00000 12. 000 648. 00
0045 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 10. 000
HOUR 0. 000 0. 00
191. 50000 10. 000 1, 915. 00
0050 210- 00810 Reset Ground Sign 2.000 0. 000
EACH 1. 000 578. 50
578. 50000 1. 000 578. 50
0055 212-00006 Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00

8, 323. 33000 0. 000 0.00



CONTI D C18445 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18445-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: MC SW0- 929 ESTI MATE NO 0005 09: 28: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 212-00032 Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
6, 423. 33000 0. 000 0. 00
0065 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 452. 000 0. 000
SY 0. 000 0. 00
3.15000 0. 000 0. 00
0070 403-00721  Hot M x Asphalt (Patching) (Asphalt) 170. 000 0. 000
SY 0. 000 0. 00
138. 67000 0. 000 0. 00
0075 503-00042 *Drilled Caisson (42 Inch) 74.000 74.000
LF 0. 000 0. 00
1, 291. 29000 74.000 95, 555. 46
0080 503-00048 *Drilled Caisson (48 Inch) 160. 000 158. 000
LF 0. 000 0. 00
1, 310. 51000 158. 000 207, 060. 58
0085 503-00400 Drilling and Loggi ng Bores 30. 000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0. 00
0090 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 750. 000 600. 000
LF 0. 000 0. 00
20. 02000 600. 000 12,012. 00
0095 606-01340 *End Anchorage Type 3D 5. 000 4. 000
EACH 0. 000 0. 00
748. 00000 4. 000 2,992. 00
0100 606- 02005 *End Anchor age (Fl ared) 5. 000 4. 000
EACH 0. 000 0. 00
1, 606. 00000 4. 000 6, 424. 00
0105 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
73. 60000 0. 000 0. 00
0110 612-00003  Delineator (Type II1) 15. 000 0. 000
EACH 0. 000 0. 00
75. 87000 0. 000 0. 00



CONTI D: C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18445-BI D ESTI MATE RUN 07/ 16/ 2012
PRQIECT: MC SWD0- 929 ESTI MATE NO. 0005 09: 28: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-00206 *2 Inch Electrical Conduit (Bored) 1, 500. 000 1, 297. 000
LF 0. 000 0.00
43. 61000 1, 297. 000 56, 562. 17
0120 613-00306 *3 Inch Electrical Conduit (Bored) 1, 700. 000 108. 000
LF 0. 000 0.00
33. 49000 108. 000 3,616.92
0125 613-01200 2 Inch Eectrical Conduit (Plastic) 550. 000 440. 000
LF 0. 000 0.00
11. 83000 440. 000 5, 205. 20
0130 613-01300 3 Inch Electrical Conduit (Plastic) 1, 800. 000 1, 800. 000
LF 0. 000 0.00
8. 40000 1, 800. 000 15, 120. 00
0135 613- 06000 Meter Pole 3. 000 1.000
EACH 1. 000 1,777.33
1, 777. 33000 2.000 3, 554. 66
0140 613-07034 Pul'l Box (24"x36"x18") 17. 000 17. 000
EACH 0. 000 0.00
1,317. 71000 17. 000 22,401.07
0145 613-10000 Wring 1. 000 0. 250
LS 0. 000 0.00
39, 976. 00000 0. 250 9, 994. 00
0150 614-00011 Sign Panel (Cass I) 54. 000 0. 000
SF 0. 000 0.00
102. 83000 0. 000 0. 00
0155 614- 00200 Steel Sign Post (U 2) 99. 000 0. 000
LF 0. 000 0.00
10. 30000 0. 000 0. 00
0160 614-00818 Steel Sign Post (W8x18) 28. 000 0. 000
LF 0. 000 0.00
362. 36000 0. 000 0. 00
0165 614- 03003 Concrete Footing (Type 3) 2.000 2.000
EACH 0. 000 0.00
931. 50000 2.000 1, 863. 00



CONTI D C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18445-BI D ESTI MATE RUN 07/ 16/ 2012
PRQJECT: MC SW0- 929 ESTI MATE NO 0005 09: 28: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-10120 Vari abl e Message Sign 1. 000 0. 000
EACH 1. 000 80, 408. 00
80, 408. 00000 1. 000 80, 408. 00
0175 614-10125 Vari abl e Message Sign (G ound Munt ed) 8. 000 0. 000
EACH 3. 000 309, 852. 39
103, 284. 13000 3. 000 309, 852. 39
0180 614-10148 Vari abl e Message Sign LED (Speed Radar) 2.000 0. 000
EACH 0. 000 0. 00
24,181. 00000 0. 000 0.00
0185 614-30110 Butterfly Structure 4. 000 0. 000
EACH 0. 000 0. 00
19, 780. 00000 0. 000 0.00
0190 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 5. 000 0. 000
EACH 4.000 176, 864. 80
44, 216. 20000 4.000 176, 864. 80
0195 614-86105 Tel emetry (Field) 8. 000 0. 000
EACH 0. 000 0. 00
1, 037. 88000 0. 000 0. 00
0200 614-87006 *Fi ber Optic Term nation Panel - 6 Fiber 3. 000 0. 000
EACH 0. 000 0. 00
3, 076. 00000 0. 000 0. 00
0205 614-87020 Optical Transceiver 2.000 0. 000
EACH 0. 000 0. 00
2, 234.50000 0. 000 0. 00
0210 614-87406 Fi ber Optic Cable (Single Mde) (6 Strands) 200. 000 0. 000
LF 0. 000 0. 00
1.12000 0. 000 0. 00
0215 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 1,474.20
14, 742. 00000 1. 000 14, 742.00
0220 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 45, 728. 00
114, 320. 00000 1. 000 114, 320. 00



CONTI D C18445 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18445-BI D ESTI MATE RUN 07/ 16/ 2012
PRQIECT: MC SWD0- 929 ESTI MATE NO 0005 09: 28: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 00000 *Fl aggi ng 553. 000 498. 000
HOUR 55. 000 1, 452. 00
26. 40000 553. 000 14, 599. 20
0230 630- 00007 *Traffic Control |nspection 40. 000 1. 000
DAY 0. 000 0. 00
5. 50000 1. 000 5.50
0235 630-00012 *Traffic Control Managenent 80. 000 55. 000
DAY 13. 000 11, 440. 00
880. 00000 68. 000 59, 840. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 12. 500
EACH 0. 000 0. 00
11. 00000 12. 500 137.50
0245 630- 80343 *Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0250 630-80351 *Vertical Panel (Plastic) 150. 000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0255 630- 80353 *Vertical Panel (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
0260 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
yee) EACH 0. 000 0. 00
550. 00000 0. 500 275. 00
0265 630- 80359 *Portabl e Message Sign Panel 80. 000 64. 000
DAY 9. 000 693. 00
77.00000 73. 000 5,621. 00
0270 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 7. 000
EACH 0. 000 0. 00
11. 00000 7.000 77.00
0275 630- 80380 *Traffic Cone 102. 000 51. 000
EACH 0. 000 0. 00
11. 00000 51. 000 561. 00



CONTI D C18445 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18445-BI D ESTI MATE RUN 07/ 16/ 2012
PRQIECT: MC SWD0- 929 ESTI MATE NO 0005 09: 28: 53
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-85041 *Mobi | e Attenuator 80. 000 27.000
DAY 8. 000 1, 760. 00
220. 00000 35. 000 7,700. 00
0285 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70034 F/ A Uniform Traffic Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70035 F/ A Structural Engineering Services 10, 000. 000 8, 625. 150
FA 0. 000 0. 00
1. 00000 8, 625. 150 8, 625. 15
0300 700-70195 F/A Wilities and Maintenance of Field Facilities 30, 000. 000 17, 019. 590
FA 0. 000 0. 00
1. 00000 17,019. 590 17,019. 59
0305 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,289,141.14 % 635, 602. 42 $ 1, 309, 208. 22
CAT NO0400 Construction Engineering Bid Item
0310 620-00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
990. 00000 1. 000 990. 00
CAT 0400 CURRENT AMT $ 1,980.00 $ 0.00 % 990. 00

PRQJIECT TOTAL CURRENT AMI $ 2,291,121.14$

635, 602.42$ 1,310, 198. 22



